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Departmental Quarterly Performance Report

Department Name: Capital Improvements Construction Coordination

Reporting Period: FY 2003 — 2004: Qtr Ending 12/31/03

MAJOR PERFORMANCE INITIATVES - Describe Key Initiatives and Status

Check all that apply

Provide County Departments and the public with up-to-date information
on capital construction projects from design to completion of construction
through a centralized Capital Improvements Information System (CIIS)
CICC is preparing to pilot the web based Capital Improvements Information
System (CIIS), designed to be a contract oversight and reporting system, with
Miami-Dade Transit and the Public Works Department during the 2" quarter.
The system can be viewed at Capital Improvements Information System

x Strategic Plan(NU6-1)
X Business Plan

___ Budgeted Priorities
__ Customer Service
___ECC Project

___ Workforce Dev.
___Audit Response

__ Other
(Describe)

Provide coordination of infrastructure capital improvement projects to
ensure adherence to budgets, schedules, intended scopes of work, and
County regulations.

CICC continues to monitor hard and soft QNIP project expenditures (see
attached table and graph) by district and category monthly and to meet with
implementing departments bi-weekly to review project status. QNIP work
orders for sidewalks, resurfacing, and drainage are processed through CICC
where they are reviewed for cost effectiveness and funding availability prior to
the project’s implementation. As of December 31, 2003, $100,576,951, or
almost 70% of the QNIP 1 funds budgeted for infrastructure improvements,
have been expended. Of the remaining $43,949,217 in QNIP 1 funding, 80% is
earmarked for on-going major drainage projects and park improvements.
Approximately 30% of the QNIP 2 funds budgeted for infrastructure projects
have been expended; 34% of the QNIP 2 balance is earmarked for park
improvement projects. In addition, $229,462 in QNIP 3 funds have been
expended for sidewalk, drainage, and park improvement projects. CICC
continues to work closely with Commission Districts to identify priorities for
remaining QNIP 1, 2, 3, and 4 funding within their respective district budgeted
allocations and available district QNIP balances. During the past quarter,
CICC worked with OSBM and Finance to establish a financial structure to
budget the $32.5 M in QNIP 4 funds in FAMIS and to utilize remaining QNIP
1 dollars wherever possible to avoid arbitrage.

CICC also monitors Impact Fee revenues and expenditures monthly by
category and Impact Fee district (see attached spreadsheet) and collected
information for the Annual Report which will issued during the 2" quarter.

_x_ Strategic Plan(NU6-1)
_x_ Business Plan

__ Budgeted Priorities

__ Customer Service
___ECC Project

___ Workforce Dev.
___Audit Response

__ Other
(Describe)

Coordinate receipt and reimbursement of FEMA funding for hurricane
and storm-related infrastructure damages.

CICC maintains a FEMA project database tracking approval of project
worksheets and total FEMA funding (see attached spreadsheet and graph) and
reports on the status of FEMA projects via a GIS link to the County’s My
Neighborhood web portal which can be accessed through the CICC website.
As of December 31, 2003, $217,782,033, or 30% of the FEMA budget, had
been expended. In over half (51.7%) of the County FEMA restoration project
sites, construction was either complete or underway.

_x_ Strategic Plan(NU5-2)
_Xx_ Business Plan

___ Budgeted Priorities

___ Customer Service
___ECC Project

___ Workforce Dev.

___ Audit Response

___Other
(Describe)

4/7/03
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Departmental Quarterly Performance Report

Department Name: Capital Improvements Construction Coordination

Reporting Period: FY 2003 — 2004: Qtr Ending 12/31/03

Assist in coordinating the development of a General Obligation Bond
program plan to present to voters in November, 2004.

As scheduled, a presentation was made to the BCC on 10/28/03 delineating the
GOB program implementation plan. Since then, the Capital Improvements
Coordinator has been working with the GOB Coordination Office,
participating in meetings with the community and with County departments to
identify priorities and unmet capital needs which will be integrated into a
recommended GOB program plan.

_x_ Strategic Plan(ES8-2)
_X_ Business Plan
___ Budgeted Priorities
___ Customer Service
__ECC Project
___ Workforce Dev.
_ Audit Response
__ Other
(Describe)

Provide contract management and monitoring for the Tree Canopy
Replacement Program.

CICC selected, inspected, tagged, and purchased 5,738 trees for four
DERM hosted Adopt-a-Tree distribution events held during the quarter
ending 12/31/03. The cost of plants and delivery for these events was
$108,254 including $94.704 for plants and $13,550 for delivery. See the
table below for distribution of tree species by event.

_x_ Strategic Plan(NU5-1)
_x_ Business Plan

___ Budgeted Priorities

__ Customer Service
___ECC Project
__Workforce Dev.
___Audit Response

__ Other
(Describe)

Provide relief to businesses adversely affected by County infrastructure

_x_ Strategic Plan(ED1-9)
_X_ Business Plan

projects in the form of loans to eligible applicants. Budgeted Priorities
On October 27, 2003, CICC attended a Business Impact Meeting at the MDCC | — Customer Service
campus in Homestead on the availability of loans for businesses affected by T ECC Project
commercial disruption from infrastructure activity arising from the Busway ™ Wor Iforce Dev.
Extension to Florida City project. To date nine loan applications have been ™ Audit Re sponse
processed and four loans have been approved. " Other

B (Describe)

Provide a more timely and efficient capital construction contracting
process for non-controversial projects through the utilization of the
Expedite Ordinance 00-104.

CICC coordinates and reviews Requests to Advertise (RTAs), Contract
Awards (CAs), Change Orders/Amendments (COs), and Professional Service
Agreements (PSAs) for all funded capital improvement projects or
unanticipated funded capital repair or rehabilitation projects for all
departments under the Expedite Ordinance 00-104. During the 1st quarter of
FY 2004, CICC processed 90 actions through the expedite ordinance including
42 RTAs, 16 Contract Awards, and 32 Change Orders, 2 of which were for the
Performing Arts Center that resulted in a savings of over $5.4M. The total
value of these actions was almost $92 million. See the attached tables for a
breakdown of actions and their values by department.

_x_ Strategic Plan(ES1-1)
_X_ Business Plan

__ Budgeted Priorities

___ Customer Service
___ECC Project

___ Workforce Dev.
__Audit Response

___ Other
(Describe)

4/7/03
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Departmental Quarterly Performance Report

Department Name: Capital Improvements Construction Coordination

Reporting Period: FY 2003 — 2004: Qtr Ending 12/31/03

Increase participation in the Equitable Distribution Program (EDP) by
user departments and professional consultants.

During the past quarter, CICC processed 21 new EDP project assignments
with estimated service fees of $1.4M. As of December 31, 2003, CICC has
processed a total of 165 EDP A&E work assignments for departments for
construction projects less than $1 million or planning studies less than $50,000
to 127 unique firms; the total estimated service fees exceed $6.5 M with an
estimated total projects construction value of over $60 million. As of the end
of the quarter, approximately 69% of the pre-qualified firms were participants
in the EDP. Of these 280 EDP participant firms, 253 are active and 27 are
inactive. The attached EDP table shows the breakdown of the EDP work
assignments by department along with each respective department’s
Miscellaneous PSA data through December 31, 2003.

During the 1* quarter of FY 2004, 7 EDP workshops were conducted with
departments including ADA, Corrections, Metropolitan Planning
Organization, Planning & Zoning, Seaport, Solid Waste, and Vizcaya. See the
attached A&E report for workshop dates.

___Strategic Plan(ED4-2)
_x_Business Plan
___Budgeted Priorities
__Customer Service
___ECC Project

___ Workforce Dev.
___Audit Response

__ Other
(Describe)

Provide a more equitable distribution of County work/dollars for minor
projects among construction contractors and consultants through
Miscellaneous Construction Contracts.

CICC is responsible for the initiation, coordination and administration of the
7040 MCC and the 7360 MCC for federally funded projects. This includes
vendor pre-qualification and the rotation of pre-qualified vendors from all
construction trades. Applications for and approvals of MCC funding for a
variety of construction needs including facility repairs, renovations,
demolitions, and new construction under $1M are accomplished on-line
through the integration of the CICC MCC database with ADPICS and FAMIS.
As of 12/31/03, of the 339 vendors participating in the MCC, 57% or 194
received work assignments. See the attached tables for number and value of
7040 and 7360 releases/work orders and change orders by department.

_x_ Strategic Plan(ED4-2)
_x_ Business Plan

___ Budgeted Priorities

__ Customer Service
___ECC Project

___ Workforce Dev.

__ Audit Response

__ Other
(Describe)

4/7/03
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Departmental Quarterly Performance Report

Department Name: Capital Improvements Construction Coordination

Reporting Period: FY 2003 — 2004: Qtr Ending 12/31/03

Assist in the development of County-wide construction contract language
and construction management standards, policies, and procedures, to
reduce project delays and expedite contract payments and dlspute
resolution.

Administrative Order 3-39 on the Standard Process for Construction of Capital
Improvements, Acquisition of Professional Services, Construction Contracting,
Change Orders and Reporting was established through R-667-03 adopted by
the Board June 17, 2003. The new AO provides a foundation for the
coordination of the County’s capital improvement program from planning
through des1gn and construction. The CIIS website, which will be piloted
during the 2" quarter, provides links to Policies and Procedures, Contract
Language, and Contract Forms to be utilized by user departments. The on-line

Procedures Manual is substantially drafted and can be reviewed on the website.

In addition, standard construction contract language and documents are
available on the website to which departments can add their particular Special
Provisions sections. The Contract Forms link includes standard RTA,
Recommendation for Award, Change Order, and Progress Payment formats
along with a range of additional contract processing and management formats,
some of which are currently in draft form. These links will, in the latter part of
FY 2004 and in FY 2005, provide a nucleus for a training program for County
construction contracting and construction management staff eventually leading
to a Construction Management Certification Program.

_x_ Strategic Plan(ES1-1)
_x_ Business Plan

__ Budgeted Priorities

__ Customer Service

___ Workforce Dev.

ECC Project

: Audit Response
___ Other

(Describe)

Streamline the A&E selection process and reduce the time to complete the
solicitation process from the Request to Advertise to conclusion of
negotiations.

During the 1* quarter, the CICC Professional Services Division advertised
A&E solicitations for WASD (1), Public Works (2), MDAD (1), Seaport (4),
Transit (1), and Fire (2).

For the 5 solicitations which received responses, 30 proposals were submitted,
averaging 6 proposals per solicitation.

Six solicitations were completed through negotiations including two MDAD
and two Seaport solicitations from 2002. Negotiations for the latter four
solicitations were held back by departmental delays beyond the Division’s
control. However, for the two solicitations received in 2003, the average time
from RTA to conclusion of negotiations was only 156 days.

The Division also held 1 workshop on the selection process and 2 workshops
on proposal preparation for the A&E industry.

See the attached A&E report for detailed information.

_x_ Strategic Plan(ED4-2)
_x_ Business Plan
Budgeted Priorities

Customer Service
Workforce Dev.

: ECC Project

Audit Response

: Other

(Describe)

4/7/03
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Departmental Quarterly Performance Report
Department Name: Capital Improvements Construction Coordination
Reporting Period: FY 2003 — 2004: Qtr Ending 12/31/03

PERSONNEL SUMMARY

A. Filled/Vacancy Report

* Public Safety Departments should report the sworn versus non-sworn personnel separately and Departments with significant part-
time, temporary or seasonal help should report these separately.

Notes:
As of the end of the 4th quarter, there were four vacant positions including a PE, a Construction

Manager (CM) 1, and two Capital Improvement Analysts. Three of these positions, the PE and 2
Capital Improvement Analysts, were filled during the 1** quarter of FY 2004. A request to reclassify
the CM 1 position to a Clerk 4 to bolster administrative support for the department was submitted to
ERD during the 1*" quarter. In addition, the Senior Procurement Agent position was vacated through
employee retirement during this quarter.

B. Key Vacancies
None

C. Turnover Issues
None

D. Skill/Hiring Issues
None

E. Part-time, Temporary and Seasonal Personnel
(Including the number of temporaries long-term with the Department)
N/A

F. Other Issues
None

4/7/03 Page 6 of 20



Departmental Quarterly Performance Report
Department Name: Capital Improvements Construction Coordination
Reporting Period: FY 2003 — 2004: Qtr Ending 12/31/03

FINANCIAL SUMMARY

119,215
2,711,056 3,242,785
2,711,056 3,362,000
1,826,824 2,711,700 677,925 649,215 677,925 649,215 (28,710) 23.9%
748,561 630,000 157,500 61,805 157,500 61,805 (95,695) 9.8%
16,456 20,300 5,075 45,159 5,075 45,159 40,084 222.5%
%’F 2,591,841 3,362,000 840,500 756,179 840,500 756,179 (84,321) 22.5%

* Expenditures may be reported by activity as contained in your budget or may be reported by category (personnel, operating
and capital).

pooled cash (for

(3,231,979)
(3,231,979)

(2,466,055)
(2,466,055)

Comments:
(Explain variances, discuss significant in-kind services, provide status of aged receivables at 30-60-90-+ days and those
scheduled for write-off, if applicable)

Overall, CICC first quarter expenditures are well within budget. Departmental capital expenditures
were taken during the first quarter and exceeded budget with the purchase of desktop computers for
the Professional Services division to replace leased equipment, and the payment of $25,968 for
equipment encumbered in FY 2003. This included a Canon copier/scanner for improved
reproduction and electronic document transmittal capability and a desktop computer for newly hired
Contracts & Standards staff. Increased capital expenditures will be covered through personnel
attrition and a reduction of ETSD management for the Professional Services Consultant Evaluation
System.

As of the end of the 1% quarter, CICC had not yet been received the FY 2003 Capital Working Fund
allocation of $2,711,056 resulting in a negative cash flow.

4/1/03 Page 7 of 20



Departmental Quarterly Performance Report
Department Name: Capital Improvements Construction Coordination
Reporting Period: FY 2003 — 2004: Qtr Ending 12/31/03

STATEMENT OF PROJECTION AND OUTLOOK

The Department projects to be within authorized budgeted expenditures and projects that
available revenues will exceed expenses except as noted below:

Notes and Issues:
(Summarize any concern or exception which will prohibit the Department from being within
authorized budgeted expenditures and available revenues)

CICC projects to be within authorized budget and available revenues. Because of the late start-up of
the People’s Transportation Plan, the unanticipated creation of QNIP 4, and the department’s
involvement with the development of the General Obligation Bond plan, we are currently handling
additional responsibilities with current staff. This may have to be revisited.

DEPARTMENT DIRECTOR REVIEW

presented including the statemfnt of projection and outlook.

j /&HV{WN Date 0% 110

The Department Director hasyrglewed this report in its entirety and agrees with all information

4/7/03 Page 8 of 20



Departmental Quarterly Performance Report
Department Name: Capital Improvements Construction Coordination
Reporting Period: FY 2003 — 2004: Qtr Ending 12/31/03

QNIP |, 2, and 3 Expenditure and Measures Summary through 12/31/03

ark

ST

.‘ Varile

Sidewalks  Drainage rfacin

Hard Cost 21,402,974 | 31904537 | 5,033,716 | 14,400,345 | 5,191,832 | 77,942,404
Soft Cost 6,609,319 | 13,015,837 | 2,150,443 | 806,749 | 52,190 | 22,634,547
Total 128,012,293 [ 44,920,374 | 7,184,159 | 15,216,094 | 5,244,031 | 100,576,951
Hard Cost 3,649,037 | 1,403,984 | 3,787,986 | 5,253,161 14,094,168
Soft Cost 764693 | 738203| 753918 | 27,478 2,284,382

4,413,730 | 2,142,277 280,639 50

= T T ey T T T Ry T e

|
]

“Hard Cost 96,329 | 48215 0| 58606 203,150
Soft Cost 18 883 7429 0 0 26.312
Tot 115012  55644] 0 58606| | 220482

GOEeNRPERREDNIRES R e
ard Cost 05148340 33356736 8821702 19,721,112 5191832 | 92,239,722
Soft Cost 7392,895 13761559 2,904,361 834,207 24,945 241
117,184,963

i

B

Sidewalk Repair

(LF) 1,185,002
New Sidewalk

(LF) 1,378,205
Drainage Pipes 335,715
Drainage .

Structures 5,498
Tons of Asphalt

(Resurfacing) 320,756
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Departmental Quarterly Performance Report
Department Name: Capital Improvements Construction Coordination
Reporting Period: FY 2003 — 2004: Qtr Ending 12/31/03

As of December 31, 2003, almost 70% of the QNIP 1 funds budgeted for infrastructure
improvements have been expended. Of the remaining $43,949,217 in QNIP 1 funding, 80% is
earmarked for on-going major drainage projects and park improvements. Approximately 30% of the
QNIP 2 funds budgeted for infrastructure projects have been expended; 34% of the QNIP 2 balance
is earmarked for park improvement projects. As of December 31, 2003, $229,462 in QNIP 3 funds
have been expended for sidewalk, drainage, and park improvement projects.

QNIP 1, 2, & 3 Expenditures Thru 12/31/03

Other, 5,244,031;
4%

Sidewalks,

Parks, B 32,541,235; 28%
20,555,339; 18% Sidewalks
m Drainage
Resurf, 0 Resurf
11,726,063; 10% O Parks
m Other

Drainage,
47,118,295; 40%
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Departmental Quarterly Performance Report
Department Name: Capital Improvements Construction Coordination
Reporting Period: FY 2003 — 2004: Qtr Ending 12/31/03

Impact Fee Balances: the following table summarizes the balance of available funds

for FY 2004 through 12/31/03 by Impact Fee category and district.

Net Available Funds by Type of Impact Fee Project

Fire &
Impact Fee District Roadway Rescue Police | Parks/Rec. Total
District 1
Net Funds 9/30/03 15,118,667 1,605,882 | 566,170 | (425,284) | 16,865,435
Rev. 10/1/03-12/31/03 814,322 23,072 16,048 16,028 869,470
Exp. 10/1/03-12/31/03 1,335,905 263,878 20,055 895 | 1,620,733
Net Funds 12/31/03 14,597,084 1,365,076 | 562,163 | (410,151) | 16,114,172
District 2
Net Funds 9/30/03 6,471,232 2,614,869 31,444 6| 9117,551
Rev. 10/1/03-12/31/03 564,340 134,390 2,000 0 700,730
Exp. 10/1/03-12/31/03 401,996 14,920 0 0 416,916
Net Funds 12/31/03 6,633,576 2,734,339 33,444 6| 9,401,365
District 3
Net Funds 9/30/03 21,828,106 5,069,634 | 2,124,068 | 2,038,559 | 31,060,367
Rev. 10/1/03-12/31/03 485,802 261,547 36,989 112,917 897,255
Exp. 10/1/03-12/31/03 210,633 (61,002) 0 313,524 463,155
Net Funds 12/31/03 22,103,275 5,392,183 | 2,161,057 | 1,837,952 | 31,494,467
District 4
Net Funds 9/30/03 4,716,403 2,437,675 | 387550 | 1,399,315 | 8,940,943
Rev. 10/1/03-12/31/03 830,186 249,432 48,938 182,944 | 1,311,500
Exp. 10/1/03-12/31/03 16,195 243,988 | 153,755 10,896 424,834
Net Funds 12/31/03 5,530,394 2443119 | 282,733 | 1,571,363 | 9,827,609
District 5
Net Funds 9/30/03 23,679,310 | N/A 252,940 | 6,939,813 | 30,872,063
Rev. 10/1/03-12/31/03 955,942 27,699 130,063 | 1,113,704
Exp. 10/1/03-12/31/03 217,921 17,190 144,923 380,034
Net Funds 12/31/03 24,417,331 263,449 | 6,924,953 | 31,605,733
District 6
Net Funds 9/30/03 8,532,090 | N/A (106,300) | 15,343,120 | 23,768,910
Rev. 10/1/03-12/31/03 930,172 1,692 1,111,266 | 2,043,030
Exp. 10/1/03-12/31/03 13,829 0 200,318 214,147
Net Funds 12/31/03 9,448,433 (104,708) | 16,254,068 | 25,597,793

4/7/03
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Departmental Quarterly Performance Report
Department Name: Capital Improvements Construction Coordination
Reporting Period: FY 2003 — 2004: Qtr Ending 12/31/03

Impact Fee Balances: the following table summarizes the balance of available funds

for FY 2004 through 12/31/03 by Impact Fee category and district.

Net Available Funds by Type of Impact Fee Project

Fire &
Impact Fee District Roadway Rescue Police | Parks/Rec. Total
District 7
Net Funds 9/30/03 3,215,133 | N/A 16,204 | 1,396,169 | 4,627,506
Rev. 10/1/03-12/31/03 168,890 34 178,588 347512
Exp. 10/1/03-12/31/03 120,192 0 48,638 168,830
Net Funds 12/31/03 3,263,831 16,238 | 1,526,119 | 4,806,188
District 8
Net Funds 9/30/03 7,780,246 | N/A 1,276,719 | 1,311,508 | 10,368,473
Rev. 10/1/03-12/31/03 347,371 141,051 77,030 565,452
Exp. 10/1/03-12/31/03 85,188 127,811 12,966 225,965
Net Funds 12/31/03 8,042,429 1,289,959 | 1,375,572 | 10,707,960
District 9
Net Funds 9/30/03 2,020,197 | N/A 59,412 (216) | 2,079,393
Rev. 10/1/03-12/31/03 93,732 1,858 0 95,590
Exp. 10/1/03-12/31/03 756,335 0 0 756,335
Net Funds 12/31/03 1,357,594 61,270 (216) | 1,418,648
Total
Net Funds 9/30/03 93,361,384 11,728,060 | 4,608,207 | 28,002,990 | 137,700,641
Rev. 10/1/03-12/31/03 5,190,757 668,441 | 276,209 | 1,808,836 | 7,944,243
Exp. 10/1/03-12/31/03 3,158,194 461,784 | 318,811 732160 | 4,670,949
Net Funds 12/31/03 95,393,947 11,934,717 | 4,565,605 | 29,079,666 | 140,973,935

4/7/03
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Departmental Quarterly Performance Report

Department Name: Capital Improvements Construction Coordination

Reporting Period: FY 2003 — 2004: Qtr Ending 12/31/03

FEMA Restoration Projects Progress Report: Hurricane Irene and No-Name Storm Sites

FEMA Project Site Status: 1st Qtr: FY 2004

Geotechical
Complete, 123, 4%

Survey Complete,
34,1% Construction

Complete, 499, 16%
Design Underway,

388,12% @ Construction Complete

m Construction Underw ay
0O Design Complete

0O Design Underw ay
Design Complete,

W Survey Complete
808, 26% urvey Lomp

Construction Geotechical Complete

Underway, 1286,
1%
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Departmental Quarterly Performance Report

Department Name: Capital Improvements Construction Coordination

Reporting Period: FY 2003 — 2004: Qtr Ending 12/31/03

Tree Purchases by Tree Species and Adopt-a-Tree Event: 2003

ACTUAL CALENDAR YEAR 2003 ADOPT-A-TREE EVENTS
PURCHASES
BY
TREE SPECIES | May-03 | Jun-03 | Jul-03 | Aug-03 | Sep-03 | Oct-03 | Nov-03 | Dec-03 | TOTAL
Arcerola (Clonal) 1,006 1,006
Avocado
{Clonal) 79 7 1230 300 7 1,623
Carambola
{Clonal) 600 8 1 609
Copperpod 1,250 1,250
Dahoon Holly 580 580
Glaucous Cassia 833 300 1,133
Green
Buttonwoods 0
Inkwood 436 74 510
Jackfruit (Seed-
Clonal) 456 456
Jamaican
Dogwood 29 29
Lancepods 651 651
Longan (Clonal) 421 400 500 949 2,270
Lychee (Clonal) 1,601 400 2,001
Mango (Clonal) 3,029 44 15 3,088
Orange Geigers 199 611 810
Paradise Trees 140 360 500
Pigeon Plum 4388 488
Queensland
Crepe 974 700 650 2,324
Sapodilias 1,450 3 1,453
Seagrape 0
Sugar Apple
{Anon) 400 1,000 5 1,405
Vera Wood 856 856
White Geiger 0
Tamarind 219 219
PURCHASE
TOTAL: 1,874 3,152 | 4,745 3,859 3,893 2,369 3,344 25 23,261




Lov ¢ [¥ S 9 zl I3 4 16 [8L [8sL[Z |9 oc [ 1L |ze IviolL
8z 2 € 0 0 0 0 0 0 0 oz [0 |1 L [ |o asvm
Z 0 0 0 0 0 0 0 0 0 0 I L 0 |0 |0 ekeszip
G 0 0 0 0 0 0 0 0 L € L |o o [0 {0 WMS
L 0 0 0 0 0 0 0 0 0 0 0 |o o |o |1 AM4S
k4 0 0 0 0 l 0 0 0 0 J] L |2 9 [¥ |0 uodeag
/S ve |1 Z 0 L Gl 0 0 0 0 0 [0 8 |2 |+ Mmd
L 0 0 0 0 0 0 0 0 0 0 L |0 o |[o ]oO Zd
ov 0 0 0 z 0 L 0 0 0 ége [0 [o o [o |8 dd
z 0 0 0 z 0 0 0 0 0 0 0o |o 0o [o |o 99130 16 OVd
Z 0 0 0 Z 0 0 0 0 0 0 0 |0 0 [0 |0 asoso
L 0 0 0 0 0 0 0 0 0 0 L |0 0 [0 |0 OdIN
8z 0 0 Z 0 0 0 Z 3 9 vl |0 |o 0o [L |0 V1AW
L 0 0 0 0 Z L 0 £ |0 0 0 |0 o |[o |1 VHAW
4 0 0 0 0 0 0 0 0 Z v 0 |0 v |z |0 d4am
8T 0 0 L 0 0 0 0 0 0 6 0 |z Ll | v avaw
b 0 0 0 0 0 0 0 0 0 0 o |o o [o [ HWr
99 0 0 0 0 0 0 0 0 0 99 [0 |o o [0 |o VSO
Z 0 0 0 0 0 0 0 0 0 0 L |0 o [o |1 vavivso
6C 0 0 0 0 8 0C 0 0 0 0 0 [0 o |o |1 Wy3a
ol 0 0 0 0 0 0 0 0 6 0 L |o o [o]o suojoallo)
Ll 0 0 0 0 0 0 0 L |0 0 0 |o o [0 |o vvo
I 0 0 0 0 0 0 0 0 0 0 0o |o 0o |o |1 Buiping
Wiol| W[ @W(sv| W] W v |2 97 2 93 5B 2932|383 1daa
sO0d | svo SO0 | sVD o o8 S 02|22 83 v |5 |50
«Q o n Q@ a0l 0 T =T % = S} >
® e © e IR E2D | G |5S
o <o Z2MsEe gl
) S8 S® |adP
@ x @ * 2 8
<
4
sysd sjoeljuoy ‘JSU0) 09¢. 0v0L suolje}Idlos
gy
¥01-00 9)padx3 OO
£0/£0/Z1 Buipug pouad #002

Ad HOd IN3N1¥VYd3a A9 SNOILDY 2210

£0/1€/C1 dupug 1O 00T — £00T XA :poLdd Sunodoy
NONBUIPI00)) UOHINIISUO)) syuduIdAodui] jepde) duwreN jusurpieda(

110day] ourwIoLIRg Af1a31en() [eyusunaedaqg




07 JOo 7 98eq

e0/LIY

#90'725°0LLS | 08 £2£'886'CeS | 716'8LY'SS | L¥0'LeevLS | 602228 | ¥61°'G0€CS | 202'S01% | €82°S16°€S | 268°8/E° 18 V1ol
$68'9297¢$ | 08 000005728 | 0% 0$ 0$ 0$ 0$ G68'9215 | 0% asvm
0$ 0$ 0% 0% 0% 0% 0$ 0% 0$ 0% efeozip
052'28% 0$ 0$ 0$ 0% 0$ 0$ ovv'sL$ | 018298 | 0% WMS
000°GY$ 0$ 0$ 0% 0$ 0$ 0% 0$ 0$ 000°5¥$ 4M3S
69¢'/7179¢ | 0% 0$ 0$ 992'G66°19$ | 0% 0$ 0$ 6.07¢18 | 0% Hodeag
gze'oze’ls | o$ £ze'esv$ 0$ 000°005$ 0$ 0% 0$ 0$ 000Z£€$ Md
0$ 0% 0$ 0$ 0% 0% 0% 0$ 0% 0% Zd
¥02'62028 | 03 0$ 699'09$ 0$ 0$ 0% 0$ Ge0'y6Y'1$ | 006'72r$ ¥d
Srz'oLy'ss | o8 0$ ShZ'slv'ss | 08 0% 0% 0$ 0$ 0$ 940 15 oVd
0$ 0% 0% 0$ 0$ 0$ 0$ 0$ 0$ 0$ a3so
0% 0$ 0$ 0% 0% 0$ 0$ 0$ 0$ 0$ OdW
£6£'G828 0$ 0$ 0$ 0% 665'eS | ¥96'098 | 628°¥S | 1160218 | 08 V1AW
0z6'¢78'cs | 0% 0$ 0$ 612°0¢9'1$ | 0% 10L'svL'es | 08 0$ 000053 VHaW
0Zv'29% 0$ 0$ 0$ 0$ 0$ 0$ 066'9$ | 0658 | 0% y4aw
578'6L€1$ | 03 0$ 0$ 0% 0% 0$ 0$ G¥8'/86$ | 000ZEES avaw
009'66$ 0$ 0$ 0$ 0% 0% 0$ 0$ 0$ 009°G5$ HIP
8€2'€88% 0$ 0% 0$ 0$ 0% 0$ 08 8¢c'c88s | 0% vs9
0000}$ 0$ 0$ 0% 0$ 0$ 0$ 0$ 0$ 000°0L$ vavivso
vee'sez'ols | o$ 0$ 0$ Zv5'G61°01$ | 08 0$ 0$ 0$ 261653 Wy3a
eev'yes 0$ 0$ 0$ 0$ 0$ 0$ cer'ves | 0% 0$ Suo[}281109
6E97LLS 0$ 0$ 0$ 0$ 0LL'yLS | 625°00L8 | 0% 0$ 0% 125
000°05$ 0$ 0$ 0% 0$ 0$ 0$ 0$ 0$ 000°05$ Buiping
V1ol m 1d3a

2 |g 2 g 2 s 2 s S

a 5 3 5 a = a 2 @

o Q o o ) o ) o .

(@] > o x> (@] = (o] =] <

a E a = s ) a & e

[ 4 [ = o br] [ b -

7] 2 ] o @ 7] m

sysd SETTHITYG) 09¢. ov0°'L
uoonIsuo)
¥01-00 93padx3 20N

£0/0¢/Z) Buipuz pouad
SU0I39Y JO anjeA :Juawedaqg Aq suonoay 991D

€0/1€/CT 3uIpuy 1O :$00T — €007 X :pordg Suntodoy
uoneuIproo)) uonyonasuo)) syudwdsosduy [eyrde)) dweN jusunaeda(

30day ddurmLIo)Idd AL193aen() [Ryudunieda(y




seaJe Juswanoiduil 010ads Joj pajeubisap ale s,ySd 9sIN Siuewpedsq oy} jo swosg
310N
v52'S99'v.$ | 882'602'06L$ | 556'091'162% | 8v'9GL'0L¥S | LzZE 6£8'555'9 |  Gol 268'88¢°L$ zz vioL
0$ 0 000'Sv$ b 000'sv$ b M
9/6'€56'2$ |  SOL'vv0'SLS L9S'cy0'02$ | 000'0vE'DSS | 22 928'291$ z 0$ 0 asvm
066'015$ 9e5'9Z1L°L$ v19's61'2$ |  ¥99'999'C$ v 0$ 0 0$ 0 WMmS
800'8EY'¥$ 5¥9'868'c$ GLL'696'GS |  000°061'6$ S £Lv'022$ oL 0$ 0 vas
20L'7ML'8LS | 9€5'8LO'GLS €52'2/2'6e$ | 06.'066'2.8 | 08 £9/'919$ oL 000°zeE$ v amd
199'911'6$ £95°2€1°2$ €€€'€8€'7$ | 000'006'LLS | 8L GLZ'L56$ sz 00S'v.¥$ 8 SHIvVd
£88'c51$ £2€'790'2$ LIL'9VE'YS | 000°005'v$ 9 000'6.$ z 0$ 0 Ld/LaW
652'526$ 162°2€0'1$ 0.1'629'L$ |  62r'055'2$ 8 000°'02$ b 0$ 0 OdW
v66'72.$ £L1'e5v'1$ 900°22.'1$ | 000°006'Z$ 5 160'L¥v$ 6l 000'05$ A VYHGIN
oq e Lbopocel 8592018 | 9 009'5$ L LHAMP
0$ 9ze'LLE'1$ 658'02L'z6 |  000°002'2$ 9 002'25.$ 8l 000'01$ b vavivso
0$ LrY'cz6$ LP'88LL$ | 000'002°1$ g 000'€0Z$ 5 0% 0 d4an
999'0€.'92$ | 622'62€'0LLS | 29Z'SE'6SLS | 000°0SE'89Z$ | OTL 9./6'81$ 8 z6.'6€$ b wy3a
0$ 0 000'€Z$ L 0$ 0 2019
0$ 0 000's¥$ b 0$ 0 A0)
9v8'68€$ £91°019$ 00Z'288% |  000'000'L$ v 000'051$ £ 000'05$ b ONIgTINg
¥92'200'6$ 95%'169'1¥$ SOE‘LY0'YSS | 5€9'802'09% | ¥ 9cL'viv'es 8y 000°zeES v NOLLVIAY
m,..:w.e__“_:m_mm< £00Z panss| s19pI0 sjunowy svVSd o)eq 0} sjoafoid Jayenp siy) Jauenp
N4 . S994 921AI9G 2AnIY S99 99|AI9S sy}
10y siejjop Emmﬂn%y www"w_% ._m«”_om.n_ .om_ﬁ.o«w 4 owwﬁ pojewnsy 1301 pajewnsy | spofoyg | 1430
s|qejieAy ; [e01 da3 da3 lejol g3 | mMaN da3

$002Z ‘L€ Jaquiadaq Jo se 1HOdIH SNLVLS ALIAILDY
sjuawaalby 991A19g JeuoISS9j0id
Bupresuibug pue [esnjoapyoly syivsads 30afoid uoN pue (4g3) wesboid uonnhquysiq ajqeyinby

€0/1€/TT SUIPUF N0 $00T — €00T AA :PoL1dg Suntodoy
uoneuIpI00)) uondnIsuo)) syudswasoidury jepde)) :ame) jusunaeda(

1oday soururiofdg A[ajrend) erusunaedaq




ZIA

NWMS
vias
Zd
OdIN
k:le] £0/ST/T1
vav £0/91/01 £0/87/01
L C
o
fomef| EFEEZ SE%2
*gU28 P88 c° A8 °
LWIEg) Bg5Ee £EE%
o 8| 0“5 S g =

J3yaeng) 3] :sdoysyiopp SuridsuIduy 2 [BIN}INIYIIY

€0/1€/21 Y0-Md-£0d
£€0/92/21 £0-VAS-€0d
€0/92/21 20-vaS-£09
"sAep 9G1 s1  Surureusas oyy €0/97/T1 10-VAS-£0d
10} “3Ae 9} {jo1u0d S UOISIAI( AU} puokaq sAejop ] j
Tejuswipedap WOL pal[nsal SUOISUSIX SWRIJOWI I £0/9z/cl 10-VdS-e0V
€0y | €O/9LY | zo/ez/vo | *H10-VAS-ZTOND €0/1/T1 | TO-LAW-£09
€0/9/1) L) €0 P
1497 20/11/20 vastono | ] €0/61/C1 _asvm-coq | EYLO/LT | €0-TAII-€08A
167 | €0/E/CY | zo/cz/01 | +VO-AVAN-ZTOH | 8 €0/61/21 €0-Md-€0d | €0/LT/01 | TO-TAIA-€0dd
€0/ereL - ] S0 S0
16T co/czor | ¥1OTAVANTOV | 11 £€0/50/T1 —avan-cog | €601 | vam-coa
. . 10 A\ -
09T | €0/TTIOT | (o r e [0-asvm-cod | + €0/v1/11 -rs1a-coga | EV/EL/T €0-Md-£0d
€ST | €0/51/01 | €0/L1/€0 10-ZIA-€0V | 9 €0/¥T/01 Y0-VAS-€0d | €0/FT/01 | €0-ASVM-£0d
767 | @98e1oay 9 :98eIoAy
TSLI 9 0€ S 14!
522
skeq SUOHEROZON i & ,m ©| poniwqng SUOHEUN[OS "ON PISLISAPY
Jom ysnoay ], pae[duio)) SUoneIoIoS "ON m 2 9 AR suoneIoIoS JO "ON
=h
-7

Jayreng) isa1q Surin( sdoysyliops APV
7p suonenogaN ysnoay ], pajejduio) pue papnIuigns ‘pasnIsApy SUONEIDIOS SULIIUISUT 2 [BAN)IUYIIY

€0/1€/71 3uIpug 1O :$007 — £00T XA :pordg Sunaoday
UoNEUIPA00)) UONINISU0)) spududAcLduy [eyde)) :dmeN Jusunpiedaq
odoy dduemIold J A[1a31eng) [eruduaeda(q




